COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 05/ 2011

ESTI MATE SUMVARY 13: 35: 01
CONTI D C17717 ESTI MATE NO 0004 FINL SPEC YR 2005
PCN: 17717-BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 62.0  DAYS TI VE ALLOW 62 WORK DAYS
1-76 MEDI AN CABLE BARR ER (TL-4) PERCENT TIME:  100. 00 ORI G TI ME ALLON 48 WORK DAYS
PRQJECT NO C0761- 205
1-76 MEDI AN CABLE BARR ER (TL-4)
NAVE OF ROAD: 076A
PROQJECT COUNTI ES: VELD, REQ ON 4
CONTRACTOR:
CRUZ CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 04/ 05/ 2011 DATE TI ME STARTED 05/ 24/ 2010
4850 GEI GER BLVD DATE LET 04/ 15/ 2010 DATE WORK BEGAN
DATE AWARDED 05/ 03/ 2010 DATE TI ME STOPPED 10/ 15/ 2010
DATE CONTRACT EXECUTED 05/ 19/ 2010 DATE ACCEPTED 10/ 15/ 2010
COLORADO SPRI NGS CO 80915 719/ 596- 9226 DATE NOTI CE TO PROCEED 05/ 24/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 528, 232. 43 PARTI Cl PATI NG $ 4,315.00 $ 0.00
AVARD PRQJECT AMT: $ 427, 135. 50 NON- PARTI CI PATI NG 523,917. 43 10, 716. 15
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 528, 232. 43 10, 716. 15
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATER ALS 0. 00 0.00
GROSS EARNI NGS 528, 232. 43 10, 716. 15
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 6, 407. 03
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 528, 232. 43 17,123. 18
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 528, 232. 43 17,123.18
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 17,123. 18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17717 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 17717-BI D ESTI MATE RUN 04/ 05/ 2011
PRQJECT: Q0761- 205 ESTI MATE NO 0004 13:35:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00090 Renoval of Delineator CMD 2 71.000 71. 000
EACH 0. 000 0. 00
4. 25000 71.000 301.75
0010 203-01500 Bl ading CMD 2 126. 500 126. 500
HOUR 0. 000 0. 00
75. 00000 126. 500 9, 487. 50
0015 203-01597 Pot hol i ng Del eted Fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0016 203-00060 Enbanknent Material (Conplete In Place) MCR 150. 000 150. 000
CY 0. 000 0. 00
24. 00000 150. 000 3, 600. 00
0020 208- 00002 *Erosion Log (12 Inch) 244. 000 244.000
LF 0. 000 0. 00
6. 00000 244.000 1, 464. 00
0025 208- 00004 *Silt Berm 273. 100 273.100
LF 0. 000 0. 00
11. 00000 273.100 3,004. 10
0030 208-00034 *Gravel Bag 309. 500 309. 500
LF 0. 000 0. 00
3. 75000 309. 500 1, 160. 63
0035 208-00045 Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
125. 00000 3. 000 375. 00
0040 208- 00070 Stabi | i zed Construction Entrance Del eted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0045 208- 00103 *Renoval and Disposal of Sedinent (Labor) 80. 000 80. 000
HOUR 0. 000 0. 00
33. 00000 80. 000 2, 640. 00
0050 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 40. 000
HOUR 0. 000 0. 00
90. 00000 40. 000 3, 600. 00



CONTI D C17717 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17717-BI D ESTI MATE RUN 04/ 05/ 2011
PRQJECT: C0761- 205 ESTI MATE NO 0004 13:35:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0055 208- 00205 *Erosion Control Supervisor CMD 2 85. 500 85. 500
HOUR 0. 000 0. 00
33. 00000 85. 500 2,821.50
0060 210-00810 Reset Ground Sign 4. 000 4.000
EACH 0. 000 0. 00
50. 00000 4. 000 200. 00
0061 210-01200 Reset End Anchorage MCR 2.000 2.000
EACH 0. 000 0. 00
825. 00000 2.000 1, 650. 00
0065 212-00006 *Seedi ng (Native) CMD 2 5. 000 5. 000
ACRE 0. 000 0. 00
650. 00000 5. 000 3, 250. 00
0070 213-00002 *Miul ching (Wed Free Hay) CMO 2 5. 000 5. 000
ACRE 0. 000 0. 00
600. 00000 5. 000 3, 000. 00
0075 213-00061 *Mul ch Tackifier CMO 2 1, 400. 000 1, 400. 000
LB 0. 000 0. 00
3. 25000 1, 400. 000 4, 550. 00
0080 216-00042  *Soil Retention Blanket (Biodegradable Straw Coconut) 139. 000 139. 000
SY 0. 000 0. 00
2. 00000 139. 000 278. 00
0085 507-00101 *Concrete Slope and Ditch Paving (Reinforced CMO 2 20, 406. 000 20, 406. 000
LF 0. 000 0. 00
6. 60000 20, 406. 000 134, 679. 60
0090 601- 01000 Concrete Cass B Del eted Fm 105 0. 000 0. 000
CY 0. 000 0. 00
75. 00000 0. 000 0. 00
0095 606-20014 *Tensi oned Cable Barrier (TL-4) CMO 2 20, 406. 000 20, 406. 000
LF 0. 000 0. 00
10. 45000 20, 406. 000 213, 242.70
0100 606-21010 End Anchorage (Tensioned Cable Barrier) CMO 2 8. 000 8. 000
EACH 0. 000 0. 00
3, 100. 00000 8. 000 24, 800. 00



CONTI D C17717 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17717-BI D ESTI MATE RUN 04/ 05/ 2011
PRQJECT: C0761- 205 ESTI MATE NO 0004 13:35:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0101 606- 00301 Guardrail Type 3 (6-3 Post Spacing) MR 75. 000 75. 000
LF 0. 000 0. 00
18. 00000 75. 000 1, 350. 00
0105 612-00001 Del i neator (Type |) CMD 2 58. 000 58. 000
EACH 0. 000 0. 00
17. 50000 58. 000 1, 015. 00
0110 612-00003 Del i neator (Type I11) 13. 000 13. 000
EACH 0. 000 0. 00
19. 00000 13. 000 247.00
0115 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
53, 080. 00000 1. 000 53, 080. 00
0120 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0125 630-00000 *Fl aggi ng CMO 2 89. 500 89. 500
HOUR 0. 000 0. 00
17. 00000 89. 500 1,521. 50
0130 630- 00007 *Traffic Control Inspection CMD 2 29. 000 29. 000
DAY 0. 000 0. 00
135. 00000 29. 000 3,915. 00
0135 630-00012 *Traffic Control Managenent CMD 2 43. 000 43. 000
DAY 0. 000 0. 00
312. 00000 43. 000 13, 416. 00
0140 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 8. 000
EACH 0. 000 0. 00
21. 00000 8. 000 168. 00
0145 630-80342 *Construction Traffic Sign (Panel Size B) 37. 000 37. 000
EACH 0. 000 0. 00
52. 00000 37.000 1, 924. 00
0150 630-80343 *Construction Traffic Sign (Panel Size C 30. 000 30. 000
EACH 0. 000 0. 00
52. 00000 30. 000 1, 560. 00



CONTI D C17717 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17717-BID ESTI MATE RUN 04/ 05/ 2011
PRQIECT: 00761- 205 ESTI MATE NO 0004 13: 35: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0160 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
525. 00000 2.000 1, 050. 00
0165 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 150. 000
EACH 0. 000 0. 00
15. 50000 150. 000 2,325.00
0170 630-80380 *Traffic Cone 350. 000 350. 000
EACH 0. 000 0. 00
15. 50000 350. 000 5,425. 00
0175 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 2.000
(Temporary) EACH 0. 000 0. 00
3, 700. 00000 2.000 7,400. 00
0180 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00

. 00000 0. 000 0.00

[y



CONTI Dt C17717 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17717-BI D ESTI MATE RUN 04/ 05/ 2011
PRQJECT: Q0761- 205 ESTI MATE NO 0004 13:35: 01
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0201 700- 70015 F/ A Mobilization CMO 2 10, 716. 150 0. 000
F A 10, 716. 150 10, 716. 15
1. 00000 10, 716. 150 10, 716. 15

CAT NO0400

0205 620-00001

0210 620-00011

0215 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (dass 1)

Field Laboratory (O ass 1) Del eted Fm 105

Sanitary Facility

CAT 0200 CURRENT AMI  $

1. 000
EACH
4, 000. 00000

0. 000
EACH
1, 700. 00000

1. 000

315. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI  $

523,917.43 $ 10,716.15$% 523, 917. 43
1. 000
0. 000 0. 00
1. 000 4, 000. 00
0. 000
0. 000 0. 00
0. 000 0. 00
1. 000
0. 000 0. 00
1. 000 315. 00
4,315.00 $ 0.00$ 4, 315. 00
528,232.43 % 10,716.15$% 528, 232. 43



